

# Work plan

## Deadlines

- 2012-03-15 Hand in Tasks (what must be done), Task allocation (who does what) and Gantt chart (when)
- 2012-03-30 Hand in list of material (what, quantity, where to buy - local companies)
- 2012-04-14 Hand in Interim Report (Introduction, including the tasks, team members allocation and Gantt chart), State of the Art, Marketing Plan, Ecological Footprint and Sustainability, Proposed Solution and Bibliography chapters) and Presentation
- 2012-04-19 Presentation and Discussion
- 2012-06-09 Hand in Final Report, Video, Paper and Poster
- 2012-06-14 Final Presentation, Individual Discussion and Assessment
- 2012-06-15 Hand-in the Prototype and User Manual to the client

## Tasks

Task	Responsible
The mechanical part of the system	Aleksandra
The electric part of the system	Sander
Selection of chemical and biological methods	Joanna
Search components and materials	Joanna, Aleksandra and Sander
The final choice of materials in stores	Aleksandra and Joanna
Interim Report	Adam, Aleksandra, Sander and Joanna
Marketing plan	Adam
Ecological Footprint and Sustainability	Adam
Mid-term presentation	Joanna
Build the system	Aleksandra and Sander
Final tests	Joanna
Final report	Adam, Aleksandra, Joanna and Sander
Final presentation	Adam
Video, Paper and Poster	Sander

## Gantt Chart



From:  
<https://www.eps2012-wiki2.dee.isep.ipp.pt/> - **EPS2012-wiki2**

Permanent link:  
<https://www.eps2012-wiki2.dee.isep.ipp.pt/doku.php?id=plan>

Last update: **2012/04/17 11:43**



